
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/29/2009

ESTIMATE SUMMARY 08:38:34

CONTID: C16189B        ESTIMATE NO: 0009 PROG 2005

PCN: 16189B-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH-131 CHOKE CHERRY LANE SOUTH PERCENT TIME:

PROJECT NO: HB131A-033                    

SH-131 CHOKE CHERRY LANE SOUTH

NAME OF ROAD: 131B

PROJECT COUNTIES: ROUTT

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 09/22/2009 DATE TIME STARTED 02/20/2008

7785 HIGHLAND MEADOWS PARKWAY DATE LET 01/10/2008 DATE WORK BEGAN 04/15/2008

SUITE 100 DATE AWARDED 01/30/2008 DATE TIME STOPPED 09/22/2009

 DATE CONTRACT EXECUTED 02/15/2008 DATE ACCEPTED 09/22/2009

FORT COLLINS CO 80528     970-223-3151 DATE NOTICE TO PROCEED 02/20/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,913,252.89 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,496,397.30 NON-PARTICIPATING 184,335.72

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.83

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9/23/2009 ??:??:??

10/31/2008 ??:??:??

78.85%

1,885,163.25

184,335.72

184,335.72

184,335.72

$

$

$

$

27,500.00

7,000,589.64

7,028,089.64

0.00

7,028,089.64

-97,445.96

0.00

6,930,643.68

0.00

AMOUNT DUE 6,930,643.68 184,335.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 184,335.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

581.0
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PCN: 16189B-BID   ESTIMATE RUN 09/29/2009

PROJECT: HB131A-033                    ESTIMATE NO: 0009 08:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

75,000.00000 1.000 75,000.00

201-00000  
 

0010 REMOVAL OF HEADWALL 28.000 28.000

EACH 0.000 0.00

555.00000 28.000 15,540.00

202-00015  
 

0015 REMOVAL OF PIPE 38.000 38.000

EACH 0.000 0.00

355.00000 38.000 13,490.00

202-00033  
 

0020 *REMOVAL OF DELINEATOR 122.000 122.000

EACH 0.000 0.00

10.30000 122.000 1,256.60

202-00090  
 

0025 REMOVAL OF ASPHALT MAT (PLANING) 444.000 444.000

SY  0.000 0.00

11.00000 444.000 4,884.00

202-00240  
 

0030 *REMOVAL OF GROUND SIGN 3.000 0.000

EACH 3.000 450.00

150.00000 3.000 450.00

202-00810  
 

0035 *REMOVAL OF FENCE 16,833.000 16,833.000

LF  0.000 0.00

0.75000 16,833.000 12,624.75

202-01000  
 

0040 SAWING ASPHALT MATERIAL (6 INCH) 0.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

202-05026  
 

0045 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 55,220.000 55,220.000

CY  0.000 0.00

15.50000 55,220.000 855,910.00

203-00010  
 

0050 MUCK EXCAVATION 228.000 228.000

CY  0.000 0.00

16.50000 228.000 3,762.00

203-00100  
 

0055 PROOF ROLLING 16.000 15.950

HOUR 0.050 4.81

96.25000 16.000 1,540.00

203-01100  
 



CONTID: C16189B        COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 16189B-BID   ESTIMATE RUN 09/29/2009

PROJECT: HB131A-033                    ESTIMATE NO: 0009 08:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 1.000 1.000

HOUR 0.000 0.00

155.00000 1.000 155.00

203-01500  
 

0065 POTHOLING 11.000 11.000

HOUR 0.000 0.00

112.00000 11.000 1,232.00

203-01597  
 

0070 TOPSOIL 6,162.000 6,162.000

CY  0.000 0.00

15.00000 6,162.000 92,430.00

207-00205  
 

0075 *EROSION LOG 23,459.000 22,931.000

LF  528.000 2,481.60

4.70000 23,459.000 110,257.30

208-00005  
 

0080 *EROSION BALES 190.000 190.000

EACH 0.000 0.00

43.00000 190.000 8,170.00

208-00010  
 

0085 EROSION CONTROL SUPERVISOR 156.000 145.000

DAY 11.000 2,992.00

272.00000 156.000 42,432.00

208-00206  
 

0090 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 12,793.000 12,793.000

GAL 0.000 0.00

0.90000 12,793.000 11,513.70

209-00600  
 

0095 *RESET MAILBOX STRUCTURE 0.000 0.000

EACH 0.000 0.00

555.00000 0.000 0.00

210-00010  
 

0100 *RESET GROUND SIGN 20.000 6.000

EACH 14.000 7,700.00

550.00000 20.000 11,000.00

210-00810  
 

0105 *SEEDING (NATIVE) 21.100 10.490

ACRE 10.610 8,806.30

830.00000 21.100 17,513.00

212-00006  
 

0110 *SOIL CONDITIONING 21.100 10.490

ACRE 10.610 28,116.50

2,650.00000 21.100 55,915.00

212-00032  
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PCN: 16189B-BID   ESTIMATE RUN 09/29/2009

PROJECT: HB131A-033                    ESTIMATE NO: 0009 08:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCHING (WEED FREE STRAW) 26.100 15.420

ACRE 10.680 6,461.40

605.00000 26.100 15,790.50

213-00004  
 

0120 *MULCH TACKIFIER 2,602.000 1,542.000

LB  1,060.000 2,438.00

2.30000 2,602.000 5,984.60

213-00061  
 

0125 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000

SY  0.000 0.00

3.75000 0.000 0.00

216-00041  
 

0130 AGGREGATE BASE COURSE (CLASS 1) 62,185.140 62,185.140

TON 0.000 0.00

16.50000 62,185.140 1,026,054.81

304-01000  
 

0130 MATERIAL ALLOWANCE ABC CLASS 1 0.000

TON 0.000 0.00

6.00000 0.000 0.00

0135 AGGREGATE BASE COURSE (CLASS 6) 23,289.750 23,289.750

TON 0.000 0.00

21.00000 23,289.750 489,084.75

304-06000  
 

0135 MATERIAL ALLOWANCE ABC CLASS 6 0.000

TON 0.000 0.00

6.00000 0.000 0.00

0140 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

41,435.000 41,435.000

SY  0.000 0.00

1.95000 41,435.000 80,798.25

310-00608  
 

0145 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

0.000 0.000

SY  0.000 0.00

2.45000 0.000 0.00

310-00610  
 

0150 HOT MIX ASPHALT (PATCHING) (ASPHALT) 426.870 426.870

TON 0.000 0.00

125.00000 426.870 53,358.75

403-00720  
 

0155 *HOT MIX ASPHALT (GRADING SX) (75) 20,545.790 20,545.790

TON 0.000 0.00

49.30000 20,545.790 1,012,907.45

403-34701  
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PCN: 16189B-BID   ESTIMATE RUN 09/29/2009

PROJECT: HB131A-033                    ESTIMATE NO: 0009 08:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000 0.000

TON 0.000 0.00

465.00000 0.000 0.00

411-03355  
 

0165 EMULSIFIED ASPHALT (SLOW-SETTING) 1,520.000 3,150.000

GAL -1,630.000 -3,993.50

2.45000 1,520.000 3,724.00

411-10255  
 

0170 GEOTEXTILE (SEPARATOR) (CLASS A) 48,052.000 40,092.000

SY  7,960.000 10,348.00

1.30000 48,052.000 62,467.60

420-00130  
 

0175 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 7,960.000 0.000

LF  0.000 0.00

235.00000 0.000 0.00

603-02480  
 

0180 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

603-05148  
 

0185 24 INCH CORRUGATED STEEL PIPE 2,444.000 2,488.000

LF  -44.000 -4,180.00

95.00000 2,444.000 232,180.00

603-10240  
 

0190 36 INCH CORRUGATED STEEL PIPE 735.000 735.000

LF  0.000 0.00

105.00000 735.000 77,175.00

603-10360  
 

0195 24 INCH STEEL END SECTION 50.000 50.000

EACH 0.000 0.00

155.00000 50.000 7,750.00

603-30024  
 

0200 36 INCH STEEL END SECTION 10.000 10.000

EACH 0.000 0.00

455.00000 10.000 4,550.00

603-30036  
 

0205 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 25.000 25.000

LF  0.000 0.00

40.00000 25.000 1,000.00

606-00301  
 

0210 *TRANSITION TYPE 3J 1.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

606-01385  
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PCN: 16189B-BID   ESTIMATE RUN 09/29/2009

PROJECT: HB131A-033                    ESTIMATE NO: 0009 08:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

1,990.00000 1.000 1,990.00

606-01390  
 

0220 *END ANCHORAGE (FLARED) 3.000 3.000

EACH 0.000 0.00

3,275.00000 3.000 9,825.00

606-02005  
 

0225 *END POST 41.000 41.000

EACH 0.000 0.00

165.00000 41.000 6,765.00

607-00005  
 

0230 *CORNER AND LINE BRACE POST 58.000 58.000

EACH 0.000 0.00

220.00000 58.000 12,760.00

607-00010  
 

0235 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 0.000 0.000

LF  0.000 0.00

2.20000 0.000 0.00

607-01100  
 

0240 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 0.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

607-11300  
 

0245 *16 FOOT GATE 6.000 6.000

EACH 0.000 0.00

325.00000 6.000 1,950.00

607-60116  
 

0250 *20 FOOT GATE 1.000 1.000

EACH 0.000 0.00

435.00000 1.000 435.00

607-60120  
 

0255 *DELINEATOR (TYPE I) 119.000 43.000

EACH 76.000 2,014.00

26.50000 119.000 3,153.50

612-00001  
 

0260 *DELINEATOR (TYPE III) 76.000 32.000

EACH 44.000 1,364.00

31.00000 76.000 2,356.00

612-00003  
 

0265 *SIGN PANEL (CLASS I) 66.000 0.000

SF  66.000 1,584.00

24.00000 66.000 1,584.00

614-00011  
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PCN: 16189B-BID   ESTIMATE RUN 09/29/2009

PROJECT: HB131A-033                    ESTIMATE NO: 0009 08:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *SIGN PANEL (CLASS II) 9.000 0.000

SF  9.000 369.00

41.00000 9.000 369.00

614-00012  
 

0275 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 13.000 0.000

EACH 13.000 234.00

18.00000 13.000 234.00

614-01503  
 

0280 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 1.000 0.000

EACH 1.000 735.00

735.00000 1.000 735.00

614-01583  
 

0285 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.100 18,000.00

180,000.00000 1.000 180,000.00

625-00000  
 

0290 *MOBILIZATION 1.000 0.915

L S 0.085 54,400.00

640,000.00000 1.000 640,000.00

626-00000  
 

0295 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

626-01000  
 

0300 *PAVEMENT MARKING PAINT 481.000 481.000

GAL 0.000 0.00

45.00000 481.000 21,645.00

627-00001  
 

0305 *EPOXY PAVEMENT MARKING 173.000 0.000

GAL 173.000 22,836.00

132.00000 173.000 22,836.00

627-00005  
 

0310 *FLAGGING 6,115.000 6,096.850

HOUR 18.150 544.50

30.00000 6,115.000 183,450.00

630-00000  
 

0315 *TRAFFIC CONTROL INSPECTION 88.000 74.000

DAY 14.000 4,060.00

290.00000 88.000 25,520.00

630-00007  
 

0320 *TRAFFIC CONTROL MANAGEMENT 165.000 154.000

DAY 11.000 7,920.00

720.00000 165.000 118,800.00

630-00012  
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PCN: 16189B-BID   ESTIMATE RUN 09/29/2009

PROJECT: HB131A-033                    ESTIMATE NO: 0009 08:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 14.400

EACH 1.600 185.60

116.00000 16.000 1,856.00

630-80341  
 

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 60.300

EACH 6.700 777.20

116.00000 67.000 7,772.00

630-80342  
 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600

EACH 0.400 46.40

116.00000 4.000 464.00

630-80343  
 

0340 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 1,740.00

8,700.00000 2.000 17,400.00

630-80355  
 

0345 *DRUM CHANNELIZING DEVICE 120.000 106.200

EACH 11.800 1,368.80

116.00000 118.000 13,688.00

630-80360  
 

0350 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 0.000

EACH 0.000 0.00

116.00000 0.000 0.00

630-80363  
 

0355 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 22.000 19.800

EACH 2.200 255.20

116.00000 22.000 2,552.00

630-80364  
 

0360 *TRAFFIC CONE 178.000 160.200

EACH 17.800 103.24

5.80000 178.000 1,032.40

630-80380  
 

0365 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 5,275.00

5,275.00000 1.000 5,275.00

630-80510  
 

0370 F/A MINOR CONTRACT REVISIONS 10,431.250 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0375 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 16189B-BID   ESTIMATE RUN 09/29/2009

PROJECT: HB131A-033                    ESTIMATE NO: 0009 08:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0385 F/A FUEL COST ADJUSTMENT -57,678.660 -57,678.660

F A 0.000 0.00

1.00000 -57,678.660 -57,678.66

700-70016  
 

0390 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0395 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0400 F/A QUALITY INCENTIVE PAYMENT 31,066.670 28,284.090

F A 2,782.580 2,782.58

1.00000 31,066.670 31,066.67

700-70025  
 

0405 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0410 F/A FURNISH AND INSTALL SLIDE HEAD GATES 6,631.400 6,631.400

F A 0.000 0.00

1.00000 6,631.400 6,631.40

700-70034  
 

0415 F/A RAILROAD FLAGGING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0435 FLEXIBLE GROWTH MEDIUM ADDED BY CMO 3 2.800 2.770

ACRE 0.030 330.00

11,000.00000 2.800 30,800.00

213-00009  
 

0440 FENCE BARBED WIRE WITH TREATED WOODEN POSTS WITH 
WOODEN STAYS

5,933.000 5,933.000

LF  0.000 0.00

3.30000 5,933.000 19,578.90

607-01100  
 

0445 FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS WITH 
WOODEN STAYS

12,562.000 12,562.000

LF  0.000 0.00

5.50000 12,562.000 69,091.00

607-11300  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 ADDED ITEM (HOUR)/ ADDITIONAL SURVEYING 62.000 62.000

HOUR 0.000 0.00

100.00000 62.000 6,200.00

900-00010  
 

0455 *ADDED ITEM (LUMP SUM)/ CMO #005 1.000 1.000

L S 0.000 0.00

91,300.00000 1.000 91,300.00

900-00014  
 

0460 ADDED ITEM (HOUR)/ DOZER (HRS.), MCR #006 104.000 104.000

HOUR 0.000 0.00

145.00000 104.000 15,080.00

900-00010  
 

0465 ADDED ITEM (HOUR)/ EXCAVATOR (HRS.), MCR NO.007 196.000 196.000

HOUR 0.000 0.00

195.00000 196.000 38,220.00

900-00010  
 

0470 ADDED ITEM (FOOT)/ UNDERDRAIN (SPECIAL)(CIP) 260.000 260.000

LF  0.000 0.00

19.00000 260.000 4,940.00

900-00012  
 

0475 12 INCH CORRUGATED STEEL PIPE 72.000 72.000

LF  0.000 0.00

75.00000 72.000 5,400.00

603-10120  
 

0480 ADDED ITEM (LUMP SUM)/ RECONCILE MCR BUDGET PER CMO 
#003

0.000 0.000

L S 0.000 0.00

0.00000 0.000 0.00

900-00014  
 

0485 RIPRAP (12 INCH) 1,378.000 1,432.230

CY  -54.230 -10,846.00

200.00000 1,378.000 275,600.00

506-00212  
 

0490 GEOTEXTILE (EROSION CONTROL) (CLASS A) 409.000 409.100

SY  -0.100 -0.80

8.00000 409.000 3,272.00

420-00100  
 

0495 ADDED ITEM (DOLLAR)/ OVER WEIGHT LOAD PENALTIES -5,486.000 -5,486.000

DOL 0.000 0.00

1.00000 -5,486.000 -5,486.00

900-00006  
 

0500 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 67.000 59.000

HOUR 8.000 320.00

40.00000 67.000 2,680.00

208-00103  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) BACKHOE 20.000 19.500

HOUR 0.500 62.50

125.00000 20.000 2,500.00

208-00105  
 

0510 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 671.190 671.460

TON -0.270 -146.61

543.00000 671.190 364,456.17

411-03352  
 

0515 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 462.140 462.080

TON 0.060 43.80

730.00000 462.140 337,362.20

411-03355  
 

0520 ADDED ITEM (EACH)/ PRECAST HEADWALLS 3.000 3.000

EACH 0.000 0.00

2,350.00000 3.000 7,050.00

900-00007  
 

0525 SEEDING (TEMPORARY) 3.600 3.560

ACRE 0.040 33.20

830.00000 3.600 2,988.00

212-00009  
 

0530 ADDED ITEM (HOUR)/ LOADER HOURS 9.000 9.000

HOUR 0.000 0.00

125.00000 9.000 1,125.00

900-00010  
 

0535 *6 INCH PERFORATED PIPE UNDERDRAIN 850.000 850.000

LF  0.000 0.00

36.50000 850.000 31,025.00

605-00060  
 

0540 *SUBSURFACE DRAIN OUTLET 145.000 145.000

LF  0.000 0.00

41.00000 145.000 5,945.00

605-84000  
 

0545 SUBSURFACE DRAIN OUTLET STRUCTURE 3.000 3.000

EACH 0.000 0.00

625.00000 3.000 1,875.00

605-84100  
 

0550 ADDED ITEM (LUMP SUM)/ 1.000 0.000

L S 1.000 5,360.00

5,360.00000 1.000 5,360.00

900-00014  
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PCN: 16189B-BID   ESTIMATE RUN 09/29/2009

PROJECT: HB131A-033                    ESTIMATE NO: 0009 08:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 ADDED ITEM (LUMP SUM)/ RELAY 24 INCH CORRUGATED STEEL 
PIPE

1.000 0.000

L S 1.000 960.00

960.00000 1.000 960.00

900-00014  
 

CAT 0200 $184,335.72 7,000,589.64CURRENT AMT 8,885,752.89 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0420 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

620-00002  
 

0425 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00012  
 

0430 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00

620-00020  
 

CAT 0400 $0.00 27,500.00CURRENT AMT 27,500.00 $$

PROJECT TOTAL 184,335.72 $ 7,028,089.64CURRENT AMT 8,913,252.89 $$


